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1.0 INTRODUCTION 
 
This initial Monthly Progress Report is submitted in accordance with the Falcon Refinery Site 
Administrative Orders on Consent for Removal Action and Remedial Investigation / Feasibility 
Study between the U.S. Environmental Protection Agency (U.S. EPA) and National Oil 
Recovery Corporation (NORCO).   
 
This Monthly Progress Report and subsequent reports will address activities associated with both 
of the orders. 
 
The next monthly progress report covering August, 2004 will be submitted on or before 
September 10, 2004. 
 
2.0 COMPLETED ACTIVITIES 
 

2.1 Removal Action Activities 
 
During the scoping meeting for the RI/FS, which was held on July 7, 2004, NORCO 
provided Gary Moore the EPA On-Scene Coordinator (OSC) three copies of the Removal 
Action Work Plan which included the Safety and Health Plan (SHP), Quality 
Assurance/Quality Control Project Plan (QA/QCPP), Field Sampling Plan (FSP), an 
Organization Chart and the Project Schedule.  Comments to the plans were provided from 
the OSC to Stephen Halasz the NORCO Project Coordinator (PC) on July 9, 2004 and the 
revised plans were sent to the OSC on July 20, 2004. 
 
Approval to begin Removal Action activities was provided to the PC on August 2, 2004. 
 
To secure the site the perimeter fences and gates were repaired.  Contacts were made with 
the local utilities to obtain a water connection and electrical service.  A project trailer has 
been ordered and supplies have been ordered. 
 
Subcontractors that will be bidding to perform demolition have been to the site.  When a 
subcontractor is selected the EPA will be notified and the site safety plan may be 
augmented.     
 
2.2 Remedial Investigation / Feasibility Study (RI/FS) 
 
NORCO initiated the RI/FS process by planning and holding the Scoping Meeting at the 
Texas Commission on Environmental (TCEQ) office in Corpus Christi, Texas on July 7, 
2004.  Attendees included Rafael Casanova the EPA Remedial Project Manager (RPM), 
the site OSC, EPA legal and enforcement staff, State and Federal Natural Resource 
Trustees (NRT), BNC Engineering personnel and a representative of NORCO. 
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During the meeting the RPM, NRTs and the PC presented PowerPoint presentations that 
provided site specific information concerning the ownership of the refinery, operational 
history of the facility, regulatory inspections, spill history, human health and ecological 
risk assessments, the adjoining community, the adjacent wetlands, bays and the Gulf of 
Mexico.  Spills and releases at nearby facilities were also discussed. 
 
BNC went to the TCEQ Headquarters in Austin and copied the entire project file for the 
Falcon Refinery and also the regulatory files of the nearby facilities.  The TCEQ 
Voluntary Cleanup Project Manager for the Plains Marketing site (neighboring crude 
storage site) was also interviewed about spills and releases that likely have impacted the 
NORCO property.  
 
The EPA provided a CD at the scoping meeting that contained copies of the documents 
that were used in the development the Hazard Ranking System (HRS) Documentation 
Record. 
 
After the scoping meeting the attendees left the TCEQ office and went to the Falcon 
Refinery for a site tour of the refinery, adjacent wetlands and bay.  
 
NORCO provided the necessary financial assurance and payments to the EPA and BNC 
provided proof of insurance, in accordance with the AOCs. 
 
On July 26, 2004 NORCO submitted the organizational structure, resumes that included 
the names, qualifications and titles of supervisory contractor and laboratory personnel 
from BNC Engineering, LLC, Roy F. Weston, Inc. and Severn Trent Laboratories, Inc.  
 
BNC and Weston are in the process of developing the RI/FS Workplan.   
 

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD 
 
The only changes to any plan were the EPA comments to the Draft RAW.   
 
4.0 COMMUNITY RELATIONS 
 
The EPA provided NORCO with a copy of the Community Involvement Plan (CIP) that was 
developed in 2002.  Also the EPA has asked NORCO to hold a community meeting to discuss 
the Agreed Orders and the approved RAW.  Additionally, the EPA provided sample notification 
leaflets and a newspaper advertisement to notify the public.  The EPA will also be providing a 
list of the names and addresses of entities that will receive the leaflets.   
 
BNC (NORCO’s prime contractor) will establish and maintain a project website that the public 
can use to view relevant documents, presentations, site photos, schedules and contact 
information.  
 
5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD 
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There have been no changes to the project personnel this reporting period. 
 
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS 
 

Removal Action Work projected for the next two months includes: 
 

• Installing the project trailer; 
 

• Obtaining water and electricity for the site; 
 

• Cutting down tall weeds and grass; 
 

• Conducting the asbestos survey; 
 

• Selecting the demolition contractor; 
 

• Locating utiities; 
 

• Establishing the emergency first aid station; 
 

• Obtaining and setting up fire suppression equipment; 
 

• Developing personnel and equipment decontamination facilities; 
 

• Providing sanitary facilities; 
 

• Guaging the liquid volumes in the storage tanks; 
 

• Performing a compatibility study of the liquids in the storage tanks; 
 

• Removing grossly contaminated soil; 
 

• Constucting a bioremediation cell to treat impacted soil; 
 

• Initiating the removal of liquids from pipelines and storage tanks; 
 

• Demolition of some storage tanks. 
 

• Holding a community meeting to discuss the Agreed Order and Removal Action Work 
Plan. 

 
RI/FS Work projected for the next two months includes: 
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• Submitting the draft RI/FS workplan; 
 

• Amending the draft RI/FS workplan; 
 

• Holding a community meeting to discuss the Agreed Order.  
 
7.0 COPIES OF LABORATORY / MONITORING DATA 
 
There have been no analytical or monitoring data acquired during this reporting period. 
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